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General Project Information

Project Description Narratives

Project Status in FY 2006:

None.

Post-2006 Project Scope:

According to current plans, the solid waste program mission will end in the FY2028 - FY2032 time frame.  In future revisions to the PtC, disposition 
of specific surplus solid waste program facilities will be addressed.

Project End State

Surplus solid waste program facilities will be deactivated and placed in a low cost surveillance and maintenance state to protect safety and health 
pending future decommissioning.  Terminal end states for the facilities cannot yet be determined.

Purpose, Scope, and Technical Approach:

This PBS was recently established to capture the costs associated with the disposition life cycle phase of all surplus solid waste processing and storage 
facilities, such as CIF and Saltstone.  Disposition costs of these facilities, which includes the deactivation and long term monitoring life cycle phases, 
was not considered in earlier versions of the PtC.  Since the issuance of the last PtC version, WSRC has established a Facilities Disposition Council 
chaired by the Facilities Decommissioning Division.  The solid waste program has a representative on the Council.  Solid waste program facilities will 
be operational well beyond FY2006.  The solid waste program has initiated efforts to identify the end of operations dates for all facilities now funded 
by the operating PBSs.  As dates are established, costs for outyear surveillance and maintenance and deactivation will be estimated and added to this 
PBS.  Future revisions to this PBS will attempt to add detail to the framework established  here.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

Baseline Validation Narrative:
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Planning Section

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 3/30/1999

Baseline Submission Date: 7/3/1999

FEDPLAN Project? No

DOE Project Manager:   H. Gnann

803-208-6076

803-208-7414

howard.gnann@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

50,00050,0000PBS Baseline (current 
year dollars)

50,00050,0000PBS Baseline 
(constant 1999 
dollars)

50,00050,0000PBS EM Baseline 
(current year dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

20,000 20,000 10,000PBS Baseline (current 
year dollars)

20,000 20,000 10,000PBS Baseline 
(constant 1999 
dollars)

20,000 20,000 10,000PBS EM Baseline 
(current year dollars)

20,000 20,000 10,000PBS EM Baseline 
(constant 1999 
dollars)

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

50,00050,0000PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

0.00% 0.00% 0.00%

Project Reconciliation

Project Completion Date Changes:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start SR-FA25-001 10/1/2030

Project End  SR-FA25-002 9/30/2045

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 50,000

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

New PBS

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 50,000

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

50,000

Current Projected End Date of Project:

Previously Projected End Date of Project:

9/30/2045

Actual 1997 Cost: Actual 1998 Cost:
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start SR-FA25-001  

YProject End  SR-FA25-002  
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